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ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

AUGUST 1997 

u s EEPA RECORDS CENTER REGION 5 

TDD:S05-9706-015 
PAN:7N1501TP . 
TDD Name: Master Metals 
Cityi'Cleveland 
County: Cuyahoga 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Bill 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Milovich 

471669 

Report Period: 7/27/97-8/30/97 
Approved Period of 

Performance: 6/19/97-10/31/97 
Percent TDD Technically 

Complete (Hours): 14% 
Projected Date when TDD will be 75% 

Expended (Hours): 10/31/97 
Funding: CERCLA 
Activity Type: Public Participation Support 

I. PROGRESS MADE DURING REPORTING PERIOD 

START prepared the monthly financial and technical progress report for the July invoice. 

II. DELIVERABLES 

III. 

IV. 

V. 

Deliverable Due Date 
10/31/97 

Date Delivered 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Consult with CIC regarding future activities. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 
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09/12/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 
AUG 1997 

TDD: S05-9706-015 

TDD Name: MASTER METALS 

Hours 
P3 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Total Total Total Hours 
Month Hrs Month _ . . „ ^ ^ ^ ^ 

Dollars BASE FEE 
.25 $25.14 Total Dollars 

Regular 
Current 

Month 

.25 

.00 

.25 

.50 

.75 

$25.14 

O.T. 
Current 

Month 

12.50 

24.00 

$341.11 

.00 

.00 

.00 

.00 

.00 

Regular 
To Date 

.50 

12.00 

12.50 

1.00 
13.50 

$317.11 

Budgets 
90.00 

4,500.00 

O.T. 
To 

Date 

.00 

.00 

.00 

.00 

.00 

13.89% 

7.58% 

00'j9f)i 
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09/05/1997 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

AUG 1997 

S05-9706-015 

MASTER METALS 

Name 

MILOVICH, MATTHEW A 

RIPP, MARY JANE 

O'CONNOR, CHRIST! J 

TOTAL E and E LABOR 

HOURS 

P-Level 

PI 

P3 

SS 

rOTAL LOE 

TOTAL SS 

Regular 

.00 

.25 

.50 

.25 

.50 

Current Month 

Overtime TOTAL 

.00 

.00 

.00 

.00 

.00 

.00 

.25 

.50 

.25 

,50 

Regular 

12.00 

.50 

1.00 

12.50 

1.00 

Project tP P9te 

Overtime 

.00 

,00 

.00 

.00 

.00 

TOTAL 

12.00 

.50 

1.00 

12.50 

1.00 

.75 .00 .75 13.50 .00 13.50 
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ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

AUGUST 1997 

]/.^l^^3 e l 

TDD: S05-9706-008A 
PAN:7N0801RA 
TDD Name: Master Metals 
City: Detroit 
County: Wayne 
State: Michigan 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Ellison 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/K. 
Dieckhaus 

Report Period: 7/27/97-8/30/97 
Approved Period of 

Performance: 6/5/97-10/31 /97 
Percent TDD Technically 

Complete (Hours): 34% 
Projected Date when TDD will be 75% 

Expended (Hours): 10/31/97 
Funding: CERCLA 
Activity Type: Removal .Support 

PROGRESS MADE DURING REPORTING PERIOD 

START assisted U.S. EPA and REAC contractor in performing a surface extent of contamination 
study. START collected soil and concrete samples, subcontracted labwiatory services for sample 
analyses, and submitted samples for analyses. 

II. 

III. 

IV. 

DELIVERABLES 

Deliverable 
-Site Sampling Plan 

Due Date 
07/31/97 

Date Delivered 

07/25/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

OSC requested START to work overtime (21.50 hours) in order to conduct XRF screening oversight. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Validate analytical data, complete Letter Report summarizing contamination study, and prepare for 
removal. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
ynri will appear on a subsequent invoice. 

August: GSA rental $103.02 
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09/1*2/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 
AUG 1997 

TDD: S05-9706-008A 

TDD Name: MASTER METALS 

Hours 
P3 

P2 

PI 

TOTAL LOE 

Regular 
Current 

Month 

1.75 

53.00 

43,50 

98,25 

O.T. 
Current 

Month 

,00 

8,25 

13,25 

21.5( 

Regular 
To Date 

2,75 

78,50 

44,75 

126.00 

O.T. 
To 

Date 

,00 

8.25 

13,25 

21.50 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
TOTAL TRAVEL 

Expendables 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Total Total Hours 
Month Hrs Month _ , _ _ _ _ ^ 

Dollars BASE FEE 
119.75 $3,613.09 Total Dollars 

.50 
98.75 

$3,538.41 

27.00 

27.00 
34.00 

.50 

34.50 
61.50 

13.18 

$74,68 

,00 
21.50 

147.50 

283.22 

$4,774.54 

1,00 
127.00 

$4,416,64 

27,00 

27.00 
34.00 

.50 

34.50 
61.50 

13.18 

74,68 

Budgets 

440,00 

22,000,00 

,00 
21.50 

33.52% 

21.70% 

d -̂  o ..' J J a -i J 
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09/05/1997 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

AUG 1997 

S05-9706-008A 

MASTER METALS 

Name 
BROOKS, BRIGIDT 

DIECKHAUS, KAREN T 

DIECKHAUS, MICHAEL 

BUGG, RONALD W 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

NORDINE, JOHN A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

HOURS 

P-Level 

PI 

P2 

P2 

P2 

P3 

P3 

P3 

P3 

SS 

SS 

TOTAL LOE 

TOTAL SS 

TOTAL E and E LABOR 

Regular 

43.50 

50.75 

2.25 

.00 

1.75 

.00 

.00 

.00 

,25 

,25 

98.25 

,50 

Current Month 

Overtime TOTAL 

13,25 

8.25 

.00 

.00 

,00 

.00 

.00 

.00 

.00 

.00 

21.50 

.00 

56.75 

59,00 

2.25 

.00 

1,75 

,00 

.00 

.00 

.25 

.25 

119.75 

,50 

Project to Date 

Regular Overtime 

13.25 44.75 

63.75 

3.25 

11.50 

1.75 

.25 

.50 

.25 

.75 

,25 

126.00 

1.00 

8.25 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

21.50 

.00 

TOTAL 

58.00 

72.00 

3.25 

11.50 

1.75 

.25 

.50 

.25 

.75 

.25 

147.50 

1.00 

98.75 21.50 120.25 127.00 21.50 148.50 
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Contract Number: 

Month Ending: 

68-W6-0011 

08/30/199/ 

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8 

Voucher: 21 

Date: 9/5/1997 

TDDNumber: S05-9706-008A Site Name/Tasic Desc: MASTER METAL, INC. 
Removal Action/Investigation/Monitoring 

Account Code: 07 Commiinications 

00/00/0000 313 946 0900 7/22/97 PHONE BILL AMERITECH 

Account Code: 41 Expendables 

TOTAL: 

08/07/1997 PIPE CONNECTORS KAREN T. DIECKHAUS - TAYLOR, Ml 

08/07/1997 8PVCPIPE KAREN T DIECKHAUS - TAYLOR, Ml 

08/07/1997 2 SPRAY PAINT\ KAREN T. DIECKHAUS - TAYLOR, Ml 

08/07/1997 2 SPRAY PAINT KAREN T DIECKHAUS - TAYLOR, Ml 

TOTAL: 

S05-9706-008A FOR Communications 

.50 

.50 

7.04 

924 

886 

8.86 

S05-9706-008A FOR Expendables 

TOTAL FOR: S05-9706-008A 

34.00 

34.50 

• . . . , . ; 

C. > 

Of 
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Contract Number: 

Month Ending: 

68-W6-0011 

08/30/1997 

ECOLOGY and ENVIRONMENT, INC, 

Contract Travel Detail Report by TDD 

START Region 5 

Page 52 of 82 

Voucher: 21 

Date: 9/5/1997 

Site Name: MASTER METAL, INC. TDD No: S05-9706-008A 

PAN: 7N08 01 RA XX 

Date 

08/13/1997 

08/14/1997 

Acct 

43 

43 

Detailed Description 

POV: 45MI. OFFICE/SITE/HOME 

POV: 45MI OFFICE/SITE/HOME 

Emp. Name: BROOKS, BRIGID T 

Leave Date / Time 

08/13/1997 00:00 

08/13/1997 00.00 

Return Date / Time 

08/13/1997 00:00 

08/13/1997 00:00 

Subtotal 

Amount 

13.50 

13 50 

27 00 

TOTAL for TDD No: S05-9706-008A $27.00 

CO 
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FXOLOGV .\ND ENVIRON.MENT. I.NC. 

START TDD PROGRESS REPORT 

SEPTE.MBER 1997 

TDD: S05-9706-U08A 
PAN:7N0801RA 
TDD Name: Master Metals 
City: Detroit 
County: Wayne 
State: Michigan 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project iVIanager: Ellison 
Contractor: Ecology & Environment, inc. 
Contractor Project Manager: Detroit/K. 
Dieckhaus 

Report Period: 8/31/97-9/27/97 
Approved Period of 

Performance: 6/5/97-10/31/97 
Percent TDD Technically 

Complete (Hours): 43% 
Projected Date when TDD will be 75% 

Expended (Hours): 10/31/97 
Funding: CERCLA 
Activity Type: Removal Support 

S 

L PROGRESS MADE DURING REPORTING PERIOD 

START prepared plot maps and began data validation. 

II. DELIVERABLES 

Deliverable 
-Site Sampling Plan 
-Plot Maps 

Due Date 
07/31/97 

Date Delivered 
07/25/97 
09/11/97 

III. 

IV. 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Validate analytical data, and prepare for removal. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. 

August: GSA Rental SI03.02 

ooiros 



10/07/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

SEP 1997 

TDD: S05-9706-008A 

TDD Name: MASTER METALS 

Hours 

P3 

P2 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
TOTAL TRAVEL 

Expendables 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Total Total Hours 
Month Hrs Month „ . „ ^ ^ ^ ^ 

Dollars BASE FEE 
4300 $1,148 32 Total Dollars 

Regular 
Current 

Month 

1.00 

9.75 

32.25 

43.00 

.00 
43.00 

51,139.45 

.00 
2.79 
4 51 

7.30 
7.30 

1.57 

$8.87 

O.T. 
Current 

Month 

190.50 

365.79 

$6,005.43 

.00 

.00 

00 

.00 

.00 

.00 

Regular 
To Date 

3.75 

88.25 

77.00 

169.00 

1.00 
170.00 

55,556.09 

27.00 

27.00 
36.79 

5.01 

41.80 
68.80 

14.75 

83.55 

Budgets 

440.00 

22,000.00 

O.T. 
To 

Date 

.00 

8.25 

13.25 

21.50 

.00 
21.50 

43.30% 

27.30% 

' Confidential Business Information - Not for Release "** 
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10/06/1997 

TDD: 

TDD Name: 

Eco logy and Env i ronmen t . Inc, 

START 5 C o n t r a c t : 68-W6-0011 

TDD F inanc ia l Status Repor t - Labor Deta i 

SEP 1997 

S05-9706-008A 

MASTER METALS 

Name 
HELLIE. ANNE E 

BROOKS, BRIGIDT 

DIECKHAUS, KAREN T 

DIECKHAUS, MICHAEL 

BUGG, RONALD W 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

NORDINE, JOHN A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

HOURS 

P-Level 

PI 

PI 

P2 

P2 

P2 

P3 

P3 

P3 

P3 

SS 

SS 

TOTAL LOE 

TOTAL SS 

Reaular 

25.25 

7.00 

9.00 

.75 

.00 

1.00 

.00 

.00 

00 

.00 

.00 

43.00 

.00 

Current Month 

Overtime 

.00 

.00 

00 

.00 

00 

.00 

.00 • 

.00 

.00 

00 

00 

.00 

.00 

TOTAL 

25.25 

7 00 

9.00 

75 

00 

1 00 

00 

•]0 

00 

•JO 

.00 

43.00 

.00 

Reqular 

25.25 

51.75 

72.75 

4.00 

11.50 

2.75 

.25 

.50 

25 

.75 

.25 

169.00 

1.00 

Project to Date 

Overtime 

.00 

13.25 

8.25 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

21,50 

.00 

TOTAL 

25.25 

65.00 

81.00 

4.00 

11.50 

2,75 

.25 

.50 

.25 

.75 

. .25 

190.50 

1.00 

TOTAL E and E LABOR 43,00 00 43 00 170.00 21.50 191.50 

001.11.0 
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Contract Number. 

Month Ending: 

68-W6-0011 

09/27/1997 

TDDNumber: S05-9706-008A 

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F-8 

© 

Voucher. 23 

Date. 10/6/1997 

Site Name/Task Desc: rwlASTER METAL, INC 
Removal Action/lnvestigation/Monilonng 

Account Code: 07 Communications 

00/00/0000 #313 946-0900 9212 CIETROIT OFC LOCAL PHONE SERVICE, 8/22/97 AMERITECH 

00/00/0000 AIRTOUCH CELLULAR DET OFFICE MOBILE PHONE USAGE, ACCT 16023145, JULY/AUG DETROIT IMPREST 
2.71 

1.80 

TOTAL : S05-9706-008A 

Account Code: 41 Expendables 

00/00/0000 SHIRLEY J. GARLEJ VIDEOTAPE, 8/26, DIECKHAUS DETROIT IMPREST 

TOTAL : S05-9706-008A 

TOTAL FOR: S05-9706-008A 

FOR Communications 

FOR Expendables 

4.51 

2 79 

2 79 

7.30 

CD 
CD 

y 
Confidential Business Information - Not for Release 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JUNE 1997 

\/'f^^m^L 

TDD: S05-9706-008 
PAN: 7N0801RA 
TDD Name: Master Metals 
City: Detroit 
County: Wayne 
State: Michigan 
U.S. EPA Project OfHcer: Nabasny 
U.S. EPA Project IVIanager: Ellison 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/K. 
Dieckhaus 

Report Period: 5/25/97-6/21/97 
Approved Period of 

Performance: 6/5/97-8/31/97 
Percent TDD Technically 

Complete (Hours): 11 % 
Projected Date when TDD will be 75% 

Expended (Hours): 8/11/97 
Funding: CERCLA 
Activity Type: Removal Support 

I. 

IL 

III. 

IV. 

PROGRESS MADE DURING REPORTING PERIOD 

START reviewed file information. 

DELIVERABLES 

Deliverable 
-Site Sampling Plan 

Due Date 
7/31/97 

Date Delivered 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Prepare and submit site-specific Sampling Plan. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

00091S 



07/01/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 
JUN 1997 

TDD: S05-9706-008 

TDD Name: MASTER METALS 

Hours 
P2 

TOTAL LOE 

Regular 
Current 

Month 

13.25 

13.25 

O.T. 
Current 

Month 

.00 

.oc 
TOTAL CLERICAL 00 

TOTAL E AND E HOURS 13 25 

TOTAL LABOR DOLLARS $430 21 

.00 

.00 

Regular 
To Date 

13.25 

13.25 

.00 
13.25 

$430.21 

O.T. 
To 

Date 

.00 

.00 

.00 

.00 

Total 
Month Hrs 

13.25 

Total 
Month 
Dol lars 

$430.21 

Total Hours 

BASE FEE 

Total Dollars 

13.25 

25.44 

$455.65 

Budgets 
120.00 

6,000.00 

11.04% 

7.59% 

000920 
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06/30/1997 Ecology and Environment, Inc. 

STARTS Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

JUN 1997 

TDD: S05-9706-008 

TDD Name: MASTER METALS 

Name 

DIECKHAUS, KAREN T 

DIECKHAUS, MICHAEL 

BUGG, RONALD W 

P-Level 

P2 

P2 

P2 

TOTAL LOE 

TOTAL SS 

Reaular 

1.25 

.50 

11.50 

13.25 

.00 

HOURS 

Current Mpnth 

Overtime 

.00 

.00 

.00 

.00 

.00 

TOTAL 

1.25 

.50 

11.50 

13.25 

.00 

Regulgr 
1.25 

.50 

11.50 

13.25 

.00 

Project \Q Date 

Overtime 

.00 

.00 

.00 

.00 

.00 

TOTAL 
1.25 

.50 

11.50 

13.25 

.00 

TOTAL E and E LABOR 13.25 .00 13.25 13.25 .00 13.25 

000921 
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ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JUNE 1997 

TDD: S05-9706-015 
PAN: 7N1501TP 
TDD Name: Master Metals 
City: Cleveland 
County: Cuyahoga 
State: Ohio 
U.S. EPA Project OfHcer: Nabasny 
U.S. EPA Project Manager: Alcamo 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Milovich 

Report Period: 5/25/97-6/21/97 
Approved Period of 

Performance: 6/19/97-10/31/97 
Percent TDD Technically 

Complete (Hours): 8% 
Projected Date when TDD will be 75% 

Expended (Hours): 10/31/97 
Funding: CERCLA 
Activity Type: Public Participation Support 

IL 

III. 

IV 

PROGRESS MADE DURING REPORTING PERIOD 

Began preparation of Fact Sheet. 

DELIVERABLES 

Deliverable Due Date 
10/31/97 

Date Delivered 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Consult with CIC regarding future activities. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

000939 
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07/01/1997 E c o l o g y a n d E n v i r o n m e n t , Inc. 

S T A R T 5 Con t rac t : 68-W6-0011 

T D D F inanc ia l S ta tus Repo r t - C o s t Detai l 

J U N 1997 

TDD: S05-9706-015 

TDD Name: MASTER METALS 

Hours 
PI 

TOTAL LOE 

Regular 
Current 

Month 

7.00 

7.00 

O.T. 
Current 

Month 

.00 

.OC 

TOTAL CLERICAL .00 
TOTAL E AND E HOURS 7.00 

TOTAL LABOR DOLLARS $155.65 

.00 

.00 

Regular 
To Date 

7.00 

7.00 

.00 
7.00 

$155.65 

O.T. 
To 

Date 

.00 

.00 

.00 

.00 

Total 
Month Hrs 

7.00 

Total 
Month 
Dollars 
$155.65 

Total Hours 

BASE FEE 

Total Dollars 

7.00 

13.44 

$169.09 

Budgets 
90.00 

4,500.00 

7.78% 

3.76% 

000939 

' Confidential Business Information - Not for Release' 
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06/30/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

JUN 1997 

TDD: S05-9706-015 

TDD Name: MASTER METALS 

Name P-Level 
MILOVICH, MATTHEW A PI 

TOTAL LOE 

TOTAL SS 

Regular 
7.00 

7.00 

.00 

HOURS 

Current Month 

Overtime 
.00 

.00 

.00 

TOTAL 

7.00 

7.00 

.00 

Regular 

7.00 

7.00 

.00 

Proiect to Date 

Overtime 

.00 

.00 

.00 

TOTAL 

7.00 

7.00 

.00 

TOTAL E and E LABOR 7.00 .00 7.00 7.00 .00 7.00 

000340. 
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ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JULY 1997 

TDD: S05-9706-015 
PAN:7N150ITP 
TDD Name: Master Metals 
City: Cleveland 
County: Cuyahoga 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Alcamo 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Milovich 

Report Period: 6/22/97-7/26/97 
Approved Period of 

Performance: 6/19/97-10/31/97 
Percent TDD Technically 
Complete (Hours): 14% 

Projected Date when TDD will be 75% 
Expended (Hours): 10/31/97 

Funding: CERCLA 
Activity Type: Public Participation Support 

PROGRESS MADE DURING REPORTING PERIOD 

Consulted with CIC regarding future activities and conducted project management activities. 

DELIVERABLES 

Deliverable Due Date Date Delivered 

IL 

in. 

IV. 

Due Date 
10/31/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Consult with CIC regarding future activities. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

0011P8 



08/06/1997 Eco logy and E n v i r o n m e n t , Inc. 

START 5 Con t rac t : 68-W6-0011 

TDD F inanc ia l S ta tus Repor t - C o s t Detai l 

J U L 1997 

TDD: S05-9706-015 

TDD Name: MASTER METALS 

Hours 
P3 

PI 

Regular 
Current 

Month 

.25 

5.00 

O.T. 
Current 

Month 

.00 

.00 

Regular 
To Date 

.25 

12.00 

O.T. 
To 

Date 

.00 

.00 

TOTAL LOE 5.25 

TOTAL CLERICAL .50 
TOTAL E AND E HOURS 5.75 

TOTAL LABOR DOLLARS $136.32 

.00 12.25 .00 

^ 

00 
00 

.50 
12.75 

$291.97 

Budgets 
90.00 

4,500.00 

.00 

.00 

13.61% 

7.01% 

Total 
Month Hrs 

5.25 

Total 
Month 
Dollars 
$136.32 

Total Hours 

BASE FEE 

Total Dollars 

12.25 

23.52 

$315.49 

0011^9 

' Confidential Business Information • Not for Release ' 



08/06/1997 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

JUL 1997 

S05-9706-015 

MASTER METALS 

Name 

MILOVICH, MATTHEW A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

TOTAL E and E LABOR 

HOURS 

P-Level 

PI 

P3 

SS 

TOTAL LOE 

TOTAL SS 

Regular 

5.00 

.25 

.50 

5.25 

,50 

Current Month 

Overti me TOTAL 

.00 

.00 

.00 

.00 

.00 

5.00 

.25 

.50 

5.25 

.50 

Reqular 

12.00 

.25 

.50 

12.25 

.50 

Project to Date 

Overtime 

.00 

.00 

.00 

.00 

.00 

TOTAL 

12.00 

.25 

.50 

12.25 

.50 

5.75 .00 5.75 12.75 .00 12.75 

001130 

Confidential Business Information - Not for Release 



V.aO'̂ W.''' >-

ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JULY 1997 

TDD: 805-9706-008 
PAN:7N0801RA 
TDD Name: Master Metals 
City: Detroit 
County: Wayne 
State: Michigan 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Ellison 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/K. Dieckhaus 

Report Period: 6/22/97-7/26/97 
Approved Period of 

Performance: 6/5/97-8/31/97 
Percent TDD Technically 

Complete (Hours): 23% 
Projected Date when TDD will be 75% 

Expended (Hours): 8/31/97 
Funding: CERCLA 
Activity Type: Removal Support 

IL 

III. 

IV. 

V. 

PROGRESS MADE DURING REPORTING PERIOD 

START prepared and submitted Site Sampling Plan to the OSC. 

DELIVERABLES 

Deliverable 
-Site Sampling Plan 

Due Date 
07/31/97 

Date Delivered 
07/25/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Implement the sampling plan, conduct site reconnaissance, and document ERT activities. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. . 

001102 



Ob/06/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

JUL 1997 

TDD: S05-9706-008 

TDD Name: MASTER METALS 

Hours 
P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Total Total Total Hours 
Month Hrs Month DAOC ccc 

Dollars BASE FEE 
14.50 $448.02 Total Dollars 

Regular 
Current 

Month 

1,00 

12.25 

1.25 

14.50 

.50 
15.00 

$448.02 

O.T. 
Current 

Month 

27.75 

53.28 

5931.51 

.00 

.00 

.00 

.00 

.00 

.00 

Regular 
To Date 

1.00 

25.50 

1.25 

27.75 

,50 
28.25 

$878.23 

Budgets 
120.00 

6,000.00 

O.T. 
To 

Date 

.00 

.00 

.00 

.00 

.00 
.00 

23.13% 

15.53% 

001103 
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08/0671997 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

JUL 1997 

S05-9706-008 

MASTER METALS 

Name 

BROOKS, BRIGID T 

DIECKHAUS, KAREN T 

DIECKHAUS, MICHAEL 

BUGG, RONALD W 

ZWILLING, PATRICK M 

NORDINE, JOHN A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

TOTAL 

P-Level 

PI 

P2 

P2 

P2 

P3 

P3 

P3 

SS 

TOTAL LOE 

TOTAL SS 

E and E LABOR 

Regular 

1.25 

11.75 

.50 

.00 

.25 

.50 

.25 

,50 

14.50 

.50 

15 00 

HOURS 

Current Month 

Overtime TOTAL 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

1.25 

11,75 

,50 

.00 

.25 

.50 

.25 

.50 

14.50 

.50 

Project to Date 

Regular Overtime 

1.25 

13.00 

1.00 

11.50 

.25 

.50 

.25 

.50 

27.75 

.50 

ne 
.00 

.00 

.00 

,00 

.00 

.00 

,00 

.00 

.00 

.00 

TOTAL 

1.25 

13.00 

1.00 

11.50 

.25 

.50 

.25 

.50 

27.75 

.50 

.00 15.00 28.25 .00 28.25 

001104-
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j/rj-y-^/a^.^Z 

ECOLOGY AND ENVIRON.MENT. I.NC. 

START TDD PROGRESS REPORT 

OCTOBER 1997 

TDD: S05-9706-()15A 
PAN: 7N150IIP 
TDD Name: Master Metals 
City: Cleveland 
County: Cuyahoga 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Bill 
Contractor: Ecology & Environment. Inc, 
Contractor Project Manager: Milovich 

Report Period: 9/28/97-1 1/1/97 
Approved Period of 

Performance: 6/19/97-2/27/98 
Percent TDD Technically 

Complete (Hours): 19% 
Projected Date when TDD will be 75% 

Expended (Hours): 1/15/98 
Funding: CERCLA 
Activity Type: Public Participation Support 

PROGRESS MADE DURING REPORTING PERIOD 

START consulted with CIC regarding future activities and conducted project management activities. 

DELIVT:RABLES 

Deliverable Due Date Date Delivered 

II. 

III. 

IV. 

V. 

Due Date 
02/27/98 

DIFFICULTIES ENCOLTVTERED AND ACTION TAKEN THIS PERIOD 

None, 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Consult with CIC regarding future activities. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

00082:6 



11/26/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 11/01/1997 

TDD: S05-9706-015A 

TDD Name: MASTER METALS 

Hours 
P3 

P1 

Regular 
Current 

Month 

.00 

4.50 

O.T 
Current 

Month 

.00 

00 

Regular 
To Date 

.50 

16.50 

O.T. 
To 

Date 

.00 

.00 

TOTAL LOE 4.50 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Communications 
__ TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Total Total Hours 
Month Hrs Month _ . _ _ ^ _ _ 

Dollars BASE FEE 
4 50 $100 27 Total Dollars 

.00 
4.50 

$100.06 

.17 

.17 

.17 

.04 

$.21 

17.00 

32.64 

$450.02 

.00 

,00 
.00 

17.00 

1.00 
18.00 

S417.17 

.17 

17 

.17 

.04 

21 

00 

.00 
00 

Budgets 

90.00 

4,500.00 

18.89% 

10.00% 

' Confidential Business Information - Not for Release *** 
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11/21/1997 Ecology and Environment, Inc. 

START 5 Contract : 68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 11/01/1997 

TDD: S05-9706-015A 

, TDD Name: MASTER METALS 

Name 

MILOVICH, MATTHEW A 

RIPP, MARY JANE 

O'CONNOR, CHRISTIJ 

P-Level 

PI 

P3 

SS 

TOTAL LOE 

TOTAL SS 

Reaular 

4.50 

.00 

.00 

4.50 

.00 

HOURS 

Current Month 

Overti me 

.00 

.00 

00 

.00 

.00 

TOTAL 

4.50 

.00 

.00 

4.50 

.00 

Re quiar 

16.50 

.50 

1.00 

17.00 

1.00 

Proiect to Date 

Overtime 

.00 

00 

.00 

00 

.00 

TOTAL 

16,50 

.50 

1.00 

17.00 

1 00 

TOTAL E and E LABOR 4 50 .00 4.50 18.00 .00 18,00 

00082S 

" * Confidential Business Information - Not for Release 



Contract Number: 

Month Ending: 

68-W6-00n 

11/01/1997 

TDDNumber: S05-9706-015A 

ECOLOGY and ENVIRONMEMT, INC, 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

Vouchei 25 

Date 11/18/1997 

Site Name/Task Desc: MASTER METAL INC 

Public Participation Support 

Accoun t Code: 07 Communications 

00/00/0000 MCI PHONE ALLOC 7/25/97 7/25/97 PHONE BILL 

T O T A L : 805-9706-015A 

TOTAL FOR: S05-9706-015A 

FOR Communicat ions 

17 

17 

17 

CD 
CD 
OO 
to 
to 

* " Conf ident ia l Bus iness Informat ion - Not for Release 



V:^S-2f]^^ 

ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

OCTOBER 1997 

TDD: S05-9706-008B 
PAN: 7N0801RA 
TDD Name: Master Metals 
City: Detroit 
County: Wayne 
State: Michigan 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Ellison 
Contractor: Ecology & Environment. Inc, 
Contractor Project Manager: Detroit/K. 
Dieckhaus 

Report Period: 9/28/97-11/1/97 
Approved Period of 

Performance: 6/5/97-2/28/98 
Percent TDD Technically 

Complete (Hours): 50% 
Projected Date when TDD will be 75% 

Expended (Hours): 1/30/98 
Funding: CERCLA 
Activity Type: Removal Support 

PROGRESS MADE DURING REPORTING PERIOD 

START revised plot maps, communicated with the OSC. and conducted site reconnaissance to 
docLiment PRP discussions. 

DELIVERABLES H. 

HI. 

IV. 

DeHverable 
-Letter Report 
-Site Sampling Plan 
-Plot Maps 

Due Date 
02/28/98 
07/31/97 

Date Delivered 

07/25/97 
09/11/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Prepare for removal. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in this invoice. 
Following the receipt and approval of the vendor's invoice, the costs will be charged to the program 
and will appear on a subsequent invoice. 

August: OS A Rental $ 103.02 

Travel costs which were committed during the following month(s) do not appear in this invoice. 
Following the submission of the employee's expense report, the costs will appear in a subsequent 
invoice. 

October: Travel S50.97 

000797 



y 

11/26/1997 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 
Month Ending: 11/01/1997 

TDD: S05-9706-008B 

TDD Name: MASTER METALS 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

—Travel 
TOTAL TRAVEL 

Expendables 
Repairs & Maintenance 
Protective Clothing 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

1 Total Total Total Hours 
Month Hrs Month _ . _ ^ ^ ^ ^ 

Dollars BASE FEE 

28.50 $891,52 Total Dollars 

Regular 
Current. 

Month 

.00 

21,00 

7,50 

28,50 

.50 
29,00 

5815,38 
8,17 

8,17 

,10 
50,56 

3,89 

54,55 
62.72 

13.42 

$76,14 

O.T 
Current t 

Month 

219.00 

420.51 

$6,951.67 

.00 

.00 

.00 

00 

.00 
,00 

Regular 
To Date 

3 75 

109.25 

84.50 

197.50 

1.50 
199,00 

$6,371.47 

35,17 

35.17 
36,79 

.10 
50,56 

8,90 

96.35 
131,52 

28,17 

159,69 

Budgets 

440.00 

22,000,00 

O.T. 
To 

Date 

.00 

8 2 5 

13,25 

21,50 

00 
21,50 

49.77% 

31.60% 

' Confidential Business Infonnation - Not for Release ' 
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1V/21/1997 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract : 68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 11/01/1997 

S05-9706-008B 

MASTER METALS 

Name 

HELLIE, ANNE E 

BEEBEE, MICHAELS 

BUSBY, ERINM 

BROOKS, BRIGIDT 

DIECKHAUS, KAREN T 

DIECKHAUS, MICHAEL 

BUGG, RONALD W 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

NORDINE, JOHN A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ. SHIRLEY J 

TOTAL I 

P-Level 

PI 

P1 

P I 

PI 

P2 

P2 

P2 

P3 

P3 

P3 

P3 

SS 

SS 

TOTAL LOE 

TOTAL SS 

E and E LABOR 

Reaular 

.00 

6.00 

1,50 

.00 

21.00 

,00 

.00 

,00 

.00 

.00 

.00 

.50 

.00 

28.50 

.50 

29,00 

HOURS 

Current Month Proiect to Date 

me 

,00 

.00 

.00 

,00 

.00 

.00 

.00 

.00 

.00 

.00 

,00 

.00 

,00 

,00 

,00 

TOTAL 

.00 

6.00 

1.50 

.00 

21,00 

00 

.00 

.00 

00 

.00 

.00 

,50 

.00 

28,50 

50 

Reaular 

25,25 

6.00 

1.50 

51,75 

93.75 

4 0 0 

11.50 

2.75 

.25 

.50 

.25 

1.25 

.25 

197,50 

1,50 

Overtime 

.00 

.00 

.00 

13,25 

8,25 

00 

,00 

.00 

.00 

.00 

,00 

,00 

,00 

21.50 

,00 

TOTAL 

25,25 

6,00 

1,50 

65,00 

102,00 

4.00 

11,50 

2,75 

.25 

,50 

,25 

1,25 

,25 

219,00 

1,50 

,00 29,00 199.00 21,50 220.50 

000799 
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ECOLOGY and ENVIRONMENT, INC, fl' j f p 
Other Direct Cost Detail Report | y f * 

By TDD/PAN Number 
START Region 5 

Table F - 8 

Contract Number: 68-W6-0011 Voucher. 25 

Month Ending: 11/01/1997 Date: 11/18/1997 

CD 
CD 
OO 

o 

TDDNumber: S05-9706-008B Site Name/Task Desc: MASTER METAL, INC 

Removal Action/Investigation/Monitoring 

Account Code: 07 Communications 

00/00/0000 #313 945-0900 9212 DETROIT LOCAL PHONE SERVICE, 9/22/97 AMERITECH 3 2^ 

TOTAL: S05-9706-008B FORCommunications 

Account Code: 37 Repairs & Maintenance 

00/00/0000 XEROX CORPORATION COPIES 7/27-8/30/97 CHICAGO IMPREST ACCOUNT 

TOTAL: S05-9706-008B FOR Repairs & Maintenance 

Account Code: 59 Protective Clothing 

00/00/0000 #408881 BOOTIES XL- 16 PR , DETROIT OFC AMERICAN HEALTH & SAFETY INC. 5Q 5g 

TOTAL: S05-9706-008B FOR Protective Clothing 5955 

TOTAL FOR: S05-9706-008B ^, ^^ 
54.55 

3.89 

10 

10 

" * Confidential Business Information - Not for Release 



Contract Number 

Month Ending. 

68-W6-0011 

11/01/1997 

ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report oy TDD 

START Region 5 

R 

Site Name: MASTER METAL, INC TDD No: S05-9706-008B 

PAN: 7N08 01 RA XX Emp. Name: 

Date Acct Detailed Description 

43 ERIN BUSBY FUEL FOR EPA1269, 9/8/97, HELLIE 

Leave Dat_e./ Tirne 

00/00/0000 00.00 

Page 35 of 63 

Voucher 

Dale 

25 

1 1,'16.'1997 

Return Date /.Jinie 

00/00/0000 00 00 

Subtotal 

TOTAL for TDD No: 305 9706 008B 

Anigunt 

8 17 

8 17 

$8.17 

CD 
CD 
OO 

Confident ial Business Informat ion - Not for Release 



]/.iC--i3l.Pt-

ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

NOVEMBER 1997 

TDD: S05-9706-008B 
PAN: 7N0801RA 
TDD Name: Master Metals 
City: Detroit 
County: Wayne 
State: Michigan 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Ellison 
Contractor: Ecology & Environment. Inc. 
Contractor Project Manager: Detroit/K. 
Dieckhaus 

Report Period: 1 1/2/97-11/29/97 
Approved Period of 

Performance: 6/5/97-2/28/98 
Percent TDD Technically 

Complete (Hours): 55% 
Projected Date when TDD will be 75% 

Expended (Hours): 1/30/98 
Funding: CERCLA 
Activity Type: Removal Support 

I. 

II. 

III. 

IV. 

V. 

PROGRESS MADE DURING REPORTING PERIOD 

Communicated with the OSC and prepared report documenting site reconnaissance. 

DELIVERABLES 

Date Delivered Deliverable 
-Letter Report 
-Site Sampling Plan 
-Plot Maps 

Due Date 
02/28/98 
07/31/97 07/25/97 

09/11/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Prepare for removal. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

0004 r» r̂  



01/06/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 11/29/1997 

TDD: S05-9706-008B 

TDD Name: MASTER METALS 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
TOTAL TRAVEL 

Expendables 
Repairs & Maintenance 

Other Rental Costs 
Protective Clothing 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Total Total Hours 
Month Hrs Month O A O C cirrT 

Dollars BASE FEE 

23.25 $836 88 Total Dollars 

Regular 
Current 

Month 

.00 

13.25 

10.00 

23.25 

.00 
23.25 

$649.66 
50.97 

50.97 

103.02 

.22 

103.24 
154.21 

33,01 

$187.22 

O.T 
Curren 

Month 

242.25 

465.16 

$7,833.20 

.00 

.00 

.00 

.00 

00 
00 

Regular 
To Date 

3.75 

122.50 

94.50 

220.75 

1.50 
222.25 

$7,021.13 

86.14 

86.14 
36.79 

.10 
103,02 
50,56 

9.12 

199.59 
285,73 

61.18 

346,91 

Budgets 

440,00 

22,000.00 

O.T. 
To 

Date 

.00 

8.25 

13,25 

21,50 

.00 
21.50 

55.06% 

35.61% 

' Confidential Business Information - Not for Release *** 
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01/07/1998 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract : 68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 11/29/1997 

S05-9706-008B 

MASTER METALS 

HOURS 

Name 

BEEBEE, MICHAELS 

HELLIE, ANNE E 

BUSBY, ERIN M 

BROOKS, BRIGIDT 

ELLIOTT, CHERYL L 

DIECKHAUS, KAREN T 

DIECKHAUS, MICHAEL 

BUGG, RONALD W 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

NORDINE, JOHN A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

TOTAL 1 

P-Level 

PI 

PI 

PI 

PI 

P2 

P2 

P2 

P2 

P3 

P3 

P3 

P3 

SS 

SS 

TOTAL LOE 

TOTAL SS 

E and E LABOR 

Regular 

10.00 

.00 

,00 

,00 

1.75 

11,50 

.00 

.00 

,00 

,00 

,00 

,00 

,00 

,00 

23.25 

,00 

23,25 

Current Month 

Overtime TOTAL 

.00 

.00 

.)0 

.00 

.00 

,00 

,00 

,00 

,00 

.00 

,00 

,00 

,00 

,00 

,00 

,00 

10.00 

00 

.00 

,00 

1.75 

11.50 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

23.25 

.00 

Regular 

16,00 

25,25 

1.50 

51,75 

1,75 

105,25 

4,00 

11.50 

2.75 

.25 

,50 

.25 

1.25 

,25 

220.75 

1.50 

Project to Date 

Overtime 

.00 

.00 

,00 

13,25 

.00 

8,25 

,00 

,00 

.00 

.00 

.00 

,00 

,00 

,00 

21,50 

,00 

TOTAL 

16,00 

25.25 

1.50 

65,00 

1.75 

113.50 

4,00 

11,50 

2,75 

,25 

,50 

,25 

1,25 

,25 

242.25 

1,50 

.00 23,25 222.25 21.50 243.75 

0004 o -..I 

" Confidential Business Information - Not for Release 



Contract Number: 

Month Ending: 

68-W6-0011 

11/29/1997 

TDDNumber; S05-9706-008B 

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F - 8 

Voucher: 25 

Date: 12/9/1997 

Site Name/Task Desc: MASTER METAL, INC 

Removal Action/lnvestigation/Moniloring 

Account Code: 07 Communications 

00/00/0000 #313 946-0900 9212 DETROIT LOCAL PHONE, 10/22/97 AMERITECH 

TOTAL : S05-9706-008B 

Account Code: 50 Other Rental Costs 

00/00/0000 #F3230244 GSA LEASE, DETROIT OFC. GENERAL SERVICES ADMINISTRATION 

TOTAL : S05-9706-008B 

TOTAL FOR: S05-9706-008B 

FOR Communications 

FOR Other Rental Costs 

22 

22 

103.02 

103.02 

103.24 

:.P* 

00 

Confidential Business Information - Not for Release 



Contract Number: 

Month Ending: 

68-W6-0011 

11/29/1997 

ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report by TDD 

START Region 5 

Page 27 of 65 

Voucher 

Date 

26 

12,'8/1997 

Site Name: MASTER METAL, INC 

Date Acct Detailed Description 

10/29/1997 43 1 DAY RENTAL CAR 

TDD No: S05-9706-008B 

PAN: 7N08 01 RA XX Emp, Name: BEEBEE, MICHAEL S 

Leave Date / Time Return Date /Time 

10/29/1997 00.00 10/29/1997 00:00 

Subtotal 

TOTAL for TDD No: S05-9706-008B 

Anipunt 

50 97 

50 97 

$50.97 

rjD 
-ZD 

CD 

" * Confidential Business Information - Not for Release 
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ECOLOGY' AND ENVIRO.NME.NT. INC. 

START TDD PROGRESS REPORT 

DECEMBER 1997 

TDD: S05-9706-008B 
PAN: 7N0801RA 
TDD Name: Master Metals 
City: Detroit 
County: Wa\Tie 
State: Michigan 
U.S. EPA Project Oflicer: Nabasny 
U.S. EPA Project Manager: Ellison 
Contractor: Ecology & Environment, Inc, 
Contractor Project Manager: DctroityBccbce 

Report Period: 1 1/30/97-12/27/97 
Approved Period of 
Performance: 6/5/97-2/28/98 

Percent TDD Technically 
Complete (Hours): 56% 

Projected Date when TDD will be 75% 
Expended (Hours): 1/30/98 

Funding: CERCLA 
Activity Type: Removal Support 

I. PROGRESS MADE DURING REPORTING PERIOD 

Communicated with the OSC concerning project aclivitics, 

II. DELIVERABLES 

Due Date 
02/28/98 
07/31/97 

10/29/97 

Date Deli\cred 

07/25/97 
09/11/97 
10/29/97 

Deliverable 
-Letter Report 
-Site Sampling Plan 
-Plot Maps 
-Trip Report 

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

A total of 2 hours ( D. Hendren) were incorrectly charged to this TDD in December; an 
adjustment has been requested and will appear in a subsequent invoice. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Prepare for removal action. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

000 J :rj 



01/18/1998 Ecology and Environment, inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 12/27/1997 

TDD: S05-9706-008B 

TDD Name: MASTER METALS 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 

TOTAL TRAVEL 
Expendables 

Repairs & Maintenance 
Other Rental Costs 
Protective Clothing 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Total Total Hours 
Month Hrs Month 

Dollars BASE FEE 

4 25 $159 76 Total Dollars 

Regular 
Current 

Month 

2,00 

2,25 

,00 

425 

.00 
4.25 

$155.13 

1.00 

1.00 

2,82 

2,82 
3,82 

,81 

$4,63 

O.T 
Curren t 

Month 

246.50 

473.32 

$8,001.12 

,00 

,00 

,00 

.00 

00 
00 

Regular 
To Date 

5.75 

124 75 

94.50 

225.00 

1.50 
226.50 

57,176.26 

87.14 

87.14 
36.79 

,10 
103,02 
50,56 

. 11.94 

202,41 
289,55 

61,99 

351.54 

Budgets 

440.00 

22,000,00 

O.T. 
To 

Date 

,00 

8 2 5 

13.25 

21.50 

.00 
21.50 

56.02% 

36.37% 

' Confidential Business Information - Not for Release *** 
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01/-i7/1998 

TDD: 

TDD Name: 

Eco logy and E n v i r o n m e n t , Inc. 

START 5 C o n t r a c t : 68-W6-0011 

TDD F inanc ia l Sta tus Repo r t - Labo r Detai 

M o n t h E n d i n g : 12/27/1997 

S05-9706-008B 

MASTER METALS 

HOURS 

Name 

HELLIE, ANNE E 

BEEBEE, MICHAELS 

BUSBY, ERINM 

BROOKS, BRIGIDT 

DIECKHAUS, MICHAEL 

ELLIOTT, CHERYL L 

DIECKHAUS, KAREN T 

BUGG, RONALD W 

HENDREN, DAVID J 

ZWILLING, PATRICK M 

NORDINE, JOHN A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

TOTAL 1 

P-Level 

PI 

PI 

PI 

P1 

P2 

P2 

P2 

P2 

P3 

P3 

P3 

P3 

SS 

SS 

TOTAL LOE 

TOTAL SS 

E and E LABOR 

Reaular 

,00 

.00 

.00 

.00 

.25 

.00 

2.00 

.00 

2,00 

.00 

00 

.00 

,00 

,00 

4,25 

,00 

4 2 5 

Current Month 

Overtime TOTAL 
,00 

,00 

,00 

,00 

.00 

.00 

.00 

.00 

,00 

.00 

,00 

,00 

,00 

,00 

,00 

,00 

.00 

.00 

.00 

.00 

.25 

.00 

2.00 

.00 

2,00 

,00 

,00 

,00 

,00 

,00 

4,25 

,00 

Regular 

25,25 

16,00 

1,50 

51.75 

4.25 

1.75 

107.25 

11.50 

4.75 

.25 

.50 

25 

1 25 

.25 

225.00 

1.50 

Proiect to Date 

Overtime 

.00 

.00 

.00 

13.25 

,00 

,00 

8,25 

,00 

,00 

,00 

,00 

,00 

,00 

,00 

21,50 

,00 

TOTAL 

25,25 

16,00 

1,50 

65,00 

4.25 

1.75 

115.50 

11.50 

4.75 

25 

.50 

.25 

1,25 

,25 

246,50 

1,50 

,00 4,25 226,50 21,50 248,00 

ooooii 
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Contract Number: 

Month Ending: 

68-W6-0011 

12/27/1997 

TDDNumber: S05-9706-008B 

ECOLOGY and ENVIRONMENT, INC, 

Other Direct Cost Detail Report fi 

By TDD/PAN Number 

START Region S 

Table F - 8 

i t - J 

Voucher: 27 

Date 1/17/1998 

Site Name/Task Desc: MASTER METAL, INC 

Removal Action/Investigation/Monitoring 

Account Code: 07 Conimunications 

00/00/0000 #313 946-0900 9212 DETROIT LOCAL PHONE, 11/22/97 AMERITECH 

TOTAL : S05-9706-008B 

TOTAL FOR: S05-9706-008B 

FORCommunicat ions 

2.82 

2 82 

2 82 

o 
CD 
CD 
C t 

\ J 

Conf ident ia l Business In format ion - Not for Release 



ECOLOGY and ENVIRONMENT, INC. 

Contract Travel Detail Report by TDD 

START Region 5 

63 Page 19 of 43 

Contract Number: 

Month Ending: 

68-W6-0011 

12/27/1997 

Voucher: 

Date 

27 

1/17/1998 

Site Name: MASTER METAL, INC TDD No: S05-9706-008B 

PAN: 7N08 01 RA XX 

Date Acct DRtailed Description 
43 SHIRLEY J GARLEJ MILES POV USAGE/OFFICE/RENTAL CAR/OFFICE, SPLIT 3 SITES, 11/4, GARLEJ 

Emp, Name: 

Leave Date / Time RetuLn Date./T.in'e AniQunt 

00/00/0000 00 00 00/00/0000 00 00 100 

Subtotal 1 00 

TOTAL for TDD No: S05-9706 008B $1.00 

o 
CD 
CD 
C I 

^-) 

*'* Confidential Business Information - Not for Release 
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ECOLOG^ AND ENVIRO.NME.NT. INC. 

START TDD PROGRESS REPORT 

JANUARY 1998 

TDD: S05-9706-015A 
PAN: 7N150ITP 
TDD Name: Master Metals 
City: Cleveland 
County: Cuyahoga 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Bill 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manajjer: Milovich 

Report Period: \^n 8/97-1/31/98 
Approved Period of 

Performance: 6/19/97-2/27/98 
Percent TDD Technically 

Complete (Hours): 27% 
Projected Date when TDD will be 75% 

Expended (Hours): 2/15/98 
Funding;: CERCLA 
Activity Type: Public Participation Support 

PROGRESS MADE DURING REPORTING PERIOD 

START conducted site management activities and consulted with CIC regarding future 
site activities. 

DELIVERABLES IL 

ML 

IV. 

Deliverable Due Date 
02/27/98 

Date Delivered 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Will consult with CIC regarding future activities. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

0007:^3 



02/19/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 01/31/1998 

TDD: S05-9706-015A 

TDD Name: MASTER METALS 

Hours 
P3 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Expendables 
Communications 

TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Total Total Hours 
VIonth Hrs Month „ . „ ^ ^ ^ ^ 

Dollars BASE FEE 

7 00 "$175 26 Total Dollars 

Regular 
Current 

Month 

00 

7.00 

7.00 

00 
7.00 

S155.65 

16.15 

16.15 
16.15 

3.46 

S19.61 

O.T. 
Current 

Month 

24.00 

46.08 

$638.72 

.00 

00 

.00 

.00 

.00 

Regular 
To Date 

.50 

23.50 

24.00 

1.00 
25.00 

S572.82 

16.15 
.17 

16.32 
16.32 

. 3.50 

19.82 

Budgets 

90.00 

4,500.00 

O.T. 
To 

Date 

.00 

.00 

.00 

.00 
.00 

26.67% 

14.19% 

' Confidential Business Information - Not for Release ' 
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02/19/1998 Ecology and Environment, Inc. 

START 5 Contract : 68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 01/31/1998 

TDD: S05-9706-015A 

TDD Name: MASTER METALS 

Name 

MILOVICH, MATTHEW A 

RIPP, MARY JANE 

O'CONNOR, CHRISTIJ 

P-Level 

PI 

P3 

SS 

TOTAL LOE 

TOTAL SS 

Rec jular 

7.00 

.00 

.00 

7.00 

.00 

HOURS 

Current Month 

Overti me 

.00 

.00 

.00 

.00 

.00 

TOTAL 

7.00 

.00 

.00 

7.00 

.00 

Reaular 

23.50 

.50 

1.00 

24.00 

1.00 

Project to Date 

Overtime 

.00 

.00 

.00 

.00 

.00 

TOTAL 

23.50 

.50 

1.00 

24.00 

1.00 

TOTAL E and E LABOR 7.00 .00 7.00 25.00 .00 25.00 

0007:^5 
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Contract Number 68-W6-0011 

Month Ending. 01/31/1998 

TDDNumber: S05-970(; 01 5A 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

n 

Voucher 28 

n,ile 2 / 1 8 / ) ' J 9 8 

Site Name/Task Desc; MASTER METAL. INC 

Public Participation Suppoit 

Account Code-. 41 Expendables 

00/00/0000 BT OFFICE PRODUCTS BOX OF LABELS 1 t/20/97 CHICAGO IMPREST ACCOUNT 

T O T A L . 805-9706-015A 

TOTAL FOR: S05-9706-015A 

FORExpendables 

16 15 

16 If") 

iTD 

<1 

CO 

* " Conf ident ia l Business Informat ion - Not for Release 
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ECOLOGY AND EiNVlRONMENT. INC. 

START TDD PROGRESS REPORT 

JANUARY 1998 

TDD: S05-9706-008B 
PAN: 7N080IRA 
TDD Name: Master Metals 
City: Detroit 
County: Wayne 
State: Michigan 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Ellison 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Beebee 

Report Period: 12/28/97-1/31/98 
Approved Period of 

Performance: 6/5/97-2/28/98 . 
Percent TDD Technioiliy 

Complete (Hours): 58% 
Projected Date when TDD will he 75% 

Expended (Hours): 2/28/98 
Funding: CERCLA 
Activity Type: Removal Support 

H. 

HI. 

IV. 

V. 

PROGRESS MADE DURING REPORTING PERIOD 

Communicated with the OSC. 

DELIVERABLES 

Deliverable 
-Letter Report 
-Site Sampling Plan 
-Plot Maps 
-Trip Report 

Pue Pate 
02/28/98 
07/31/97 

Date Delivered 

07/25/97 
09/11/97 
10/29/97 10/29/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

A total of 2 hours ( D. Hendren) were incorrectly charged to this TDD in December; an 
adjustment has been requested and will appear in a subsequent invoice. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Prepare the Letter Report and close TDD. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

00;i7:^i. 



02/19/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 01/31/1998 

TDD: S05-9706-008B 

TDD Name: MASTER METALS 

Hours 

P3 

P2 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
TOTAL TRAVEL 

Repairs & Maintenance 

Expendables 
Postage & Deliver/ 
Other Rental Costs 
Protective Clothing 

Communications 
TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Total Total Hours 
VIonth Hrs Month 

Dollars BASE FEE 

6.75 S208 27 Total Dollars 

Regular 
Current 

Month 

.00 

2.50 

4.25 

6.75 

.00 
6.75 

S184.76 

.00 

14.50 

4.87 

19.37 

19.37 

4.14 

S23.51 

O.T 
Current t 

Month 

253.25 

486.28 

$8,222.35 

.00 

.00 

.00 

.00 

.00 

.00 

Regular 
To Date 

5.75 

127.25 

98.75 

231 75 

1.50 
233.25 

57,361.02 

87.14 

87.14 
10 

36.79 
14.50 

103.02 
50.56 
16.81 

221.78 
308.92 

66 13 

375.05 

Budgets 

440.00 

22,000.00 

O.T. 
To 

Date 

00 

8.25 

13.25 

21.50 

00 
21.50 

57.56% 

37.37% 

' Confidential Business Information - Not for Release ** 
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02/19/1998 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 01/31/1998 

S05-9706-008B 

MASTER METALS 

HOURS 

Name 

BEEBEE. MICHAELS 

BROOKS. BRIGID T 

HELLIE, ANNE E 

BUSBY. ERIN M 

ELLIOTT, CHERYL L 

DIECKHAUS. KAREN T 

DIECKHAUS. MICHAEL 

BUGG. RONALD W 

HENDREN. DAVID J 

ZWILLING, PATRICK M 

NORDINE, JOHN A 

RIPP. MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ, SHIRLEY J 

TOTAL E 

P-Level 

P1 

P1 

P1 

PI 

P2 

P2 

P2 

P2 

P3 

P3 

P3 

P3 

SS 

SS 

TOTAL LOE 

TOTAL SS 

and E LABOR 

Reaular 

3 00 

00 

.00 

1.25 

.00 

2.00 

.50 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

6.75 

00 

6.75 

Current Month 

Overtime TOTAL 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

3.00 

.00 

.00 

1.25 

00 

2.00 

.50 

.00 

.00 

.00 

.00 

.00 

.00 

00 

6.75 

.00 

Regular 

19.00 

51.75 

25.25 

2.75 

1.75 

109.25 

4.75 

11.50 

4.75 

.25 

.50 

25 

1.25 

.25 

231.75 

1.50 

Project-to Date 

Overtime 

00 

13.25 

.00 

.00 

.00 

8.25 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

21.50 

• .00 

TOTAL 

19.00 

65.00 

25.25 

2.75 

1.75 

117.50 

4.75 

11.50 

4.75 

• .25 

.50 

.25 

1.25 

.25 

253.25 

1.50 

.00 6.75 233.25 21.50 254.75 

0007 
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ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

R 

Contract Number 68-W6-001 1 

Month Ending 01/31/1998 

Vouctu;i L̂ a 

D'Ht-' 2/18/l i j ' jU 

Site Name/Task Desc: MASTER METAL. INC 

Removal Action/lnveslKjcilion/Moniionng 

TDDNumber; S05-9706 008B 

Account Code: 07 Communications 

00/00/0000 MCI PHONE ALLOC 8/25/97 8/26/97 PHONE BILL 

TOTAL : S05-9706-008B 

Accoun t Code: 29 Postage & Delivery 

00/00/0000 440393616/004481339310 FEDERAL EXPRESS CORPORATION 

TOTAL . S05-9706-008B 

TOTAL FOR: S05-9706-008B 

FOR Communicat ions 

FOR Postage & Delivery 

•1 8 / 

•1 87 

14 liU 

14 SO 

19 3/ 

CD 

Confident ial Business Informat ion - Not for Release 
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ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

FEBRUARY 1998 

TDD: S05-9706-015A 
PAN:7N1501TP 
TDD Name: Master Metals 
City: Cleveland 
County: Cuyahoga 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Bill 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Milovich 

Report Period: 2/1/98-2/28/98 
Approved Period of 

Performance: 6/19/97-2/27/98 
Percent TDD Technically 

Complete (Hours): 27% 
Projected Date when TDD will be 75% 

Expended (Hours): 2/27/98 
Funding: CERCLA 
Activity Type: Public Participation Support 

I. 

II. 

PROGRESS MADE DURING REPORTING PERIOD 

None. 

DELIVERABLES 

Deliverable Due Date Date Delivered 
02/27/98 

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

Submitted TDD amendment request to extend the completion date to 6/30/98. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Will consult with CIC regarding future activities. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

000584 



04/02/J998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6.0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 02/28/1998 
TDD: S05-9706-015A 

TDD Name: MASTER METALS 

Hours 
P3 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Expendables 
Communications 

TOTAL ODC 
. TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Total Total Hours 
Month Hrs Month „ . _ , _ ^ , _ ^ 

Dollars BASE FEE 
00 $1.27 Total Dollars 

Regular 
Current 

Month 

.00 

.00 

.00 

.00 

.00 

$.00 

1.05 

1.05 
1.05 

.22 

$1.27 

O.T. 
Current 

Month 

24.00 

46.08 

$639.99 

.00 

.00 

.00 

.00 

.00 

Regular 
To Date 

.50 

23.50 

24.00 

1.00 
25.00 

$572.82 
16.15 

1.22 

17.37 
17.37 

3.72 

21.09 

Budgets 
90.00 

4,500.00 

O.T. 
To 

Date 

.00 

.00 

.00 

.00 

.00 

26.67% 

14.22% 

' Confidential Business Information - Not for Release ' 
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Contract Number: 

Month Ending: 

68-W6-0011 

02/28/1998 

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F - 8 

Voucher: 29 

Date: 4/1/1998 

TDDNumber: S05-9706-015A Site Name/Task Desc: MASTER METAL, INC. 
Public Participation Support 

Account Code: 07 Communications 

00/00/0000 MCI PHONE ALLOC CHICAGO 10/25/97 PHONE BILL 

00/00/0000 MCI PHONE ALLOC CHICAGO 9/25/97 PHONE BILL 
.20 

.85 

TOTAL: S05-9706-015A 

TOTAL FOR: 805-9706-015A 

FORCommunications 1.05 

1.05 

o 
CO 
C7> 

> ! 

Confidential Business Information - Not for Release 
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ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

FEBRUARY 1998 

TDD: S05-9706-008B 
PAN: 7N0801RA 
TDD Name: Master Metals 
City: Detroit 
County: Wayne 
Stute: Michigan 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manajjer: Ellison 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Beebee 

Report Period: 2/1/98-2/28/98 
Approved Period of 

Performance: 6/5/97-2/28/98 
Percent TDD Technically 

Complete (Hours): 62% 
Projected Date when TDD will be 75% 

Expended (Hours): 2/28/98 
Funding: CERCLA 
Activity Type: Removal Support 

Due Date 
2/28/98 
7/31/97 

10/29/97 

Date Delivered 
2/25/98 
7/25/97 
9/11/97 
10/29/97 

I. PROGRESS MADE DURING REPORTING PERIOD 

START tlnalized and submitted the Letter Report to U.S. EPA. 

II. DELIVERABLES 

Deliverable 
-Letter Report 
-Site Sampling Plan 
-Plot Maps 
-Trip Report 

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

A total of 2 hours ( D. Hendren) were incorrectly charged to this TDD in December; an 
adjustment has been requested and will appear in a subsequent invoice. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Will close TDD. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

00056? 
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04/02/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 02/28/1998 

TDD: S05-9706-008B 

TDD Name: MASTER METALS 

Hours 

P3 

P2 

PI 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 
TOTAL TRAVEL 

Repairs & Maintenance 

Expendables 
Postage & Delivery 
Other Rental Costs 

Protective Clothing 

Communications 
TOTAL ODC 

TOTAL ODC Costs 

Regular 
Current 

Month 

roo 
13.75 

3.00 

17.75 

.25 
18.00 

$539.48 

.00 

10.80 

10.80 
10.80 

O.T 
Current h 

Month 

.00 

.00 

.00 

.00 

.00 

.00 

Regular 
To Date 

6.75 

141.00 

101.75 

249.50 

1.75 
251.25 

57.900.50 

87.14 

87.14 
.10 

36.79 

14.50 
103.02 

50.56 
27.61 

232.58 
319.72 

O.T. 
To 

Date 

.00 

8.25 

13.25 

21.50 

.00 
21.50 

Total 
Month Hrs 

17.75 

1 ndirect Costs 

TOTAL E and E ODC Costs 

Total 
Month 
Dollars 
S552.59 

Total Hours 

BASE FEE 

Total Dollars 

2.31 

$13.11 

271.00 

520.36 

$8,809.02 

68.44 

388.16 

Budgets 

440.00 

22.000.00 

61.59% 

40.04% 

' Confidential Business Information - Not for Release * " 
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04/01/1998 

TDD: 

TDD Name: 

Eco logy and Env i ronmen t , Inc. 

START 5 C o n t r a c t : 68-W6-0011 

TDD F inanc ia l Sta tus Repor t - Labor Detai l 

M o n t h E n d i n g : 02/28/1998 

S05-9706-008B 

MASTER METALS 

HOURS 

Name 
BEEBEE. MICHAELS 

HELLIE. ANNE E 

BUSBY. ERINM 

BROOKS. BRIGIDT 

ELLIOTT. CHERYL L 

DIECKHAUS, KAREN T 

DIECKHAUS, MICHAEL 

BUGG, RONALD W 

HENDREN, DAVID J 

ZWILLING. PATRICK'M 

NORDINE, JOHN A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

GARLEJ. SHIRLEY J 

TOTAL 1 

P-Level 

P1 

P1 

PI 

PI 

P2 

P2 

P2 

P2 

P3 

P3 

P3 

P3 

SS 

SS 

TOTAL LOE 

TOTAL SS 

E and E LABOR 

Reqular 

.00 

.00 

3.00 

.00 

.00 

7.75 

6.00 

.00 

.00 

1.00 

00 

.00 

.00 

.25 

17.75 

.25 

IR nn 

Current Month 

Overtime TOTAL 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

3.00 

.00 

.00 

7.75 

6.00 

.00 

.00 

1.00 

.00 

.00 

.00 

.25 

17.75 

.25 

Reqular 

19.00 

25.25 

5.75 

51.75 

1.75 

117.00 

10.75 

11.50 

4.75 

1.25 

.50 

.25 

1.25 

.50 

249.50 

1.75 

Project to Date 

Overtime 

.00 

.00 

.00 

13.25 

.00 

8.25 

.00 

.00 

00 

.00 

.00 

.00 

.00 

.00 

21.50 

.00 

TOTAL 

19.00 

25.25 

5.75 

65.00 

1.75 

125.25 

10.75 

11.50 

4.75 

1.25 

.50 

.25 

1.25 

.50 

271.00 

1.75 

.00 18.00 251.25 21.50 272.75 

000564 
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Contract Number: 

[^onth Ending 

68-W6-0011 

02/28/1998 

TDDNumber: S05-9706-008B 

ECOLOGY and ENVIRONMENT, INC. 
Other Direct Cost Detail Report 

By TDD/PAN Number 
START Region 5 

Table F - 8 

B 

Voucher 29 

Date 4/1/1998 

Site Name/Task Desc: MASTER METAL, INC. 

Removal Action/lnvestigation/Monitoring 

Account Code: 07 Communications 

00/00/0000 MCI PHONE ALLOC DETROIT 9/25/97 PHONE BILL 

00/00/0000 MCI63548424,6/15-7/14/97 B/D DETROIT LONG DISTANCE B/D, 6/15-7/14/97 

00/00/0000 MCI64199869(9/15-10/14/97)B/D DETROIT LONG DISTANCE B/D, 9/15-10/14/97 

00/00/0000 MCI PHONE ALLOC CHICAGO 12/25/97 PHONE BILL 

00/00/0000 MCI64143418(11/15-12/14/97)B/D DETROIT LONG DISTANCE B/D, 11/15-12/14/97 

TOTAL : S05-9706-008B 

TOTAL FOR: S05-9706-008B 

9 75 

.19 

53 

.04 

.29 

FORCommunications 10.80 

1080 

CD 
CD 
CD 

cn 

" ' Confidential Business Information - Not for Release 



Vc^O'-l^ 3 ^ 

ECOLOGY AND ENVIRONMENT. INC. 

START TDD PROGRESS REPORT 

MARCH 1998 

TDD: 805-9706-0088 
PAN: 7N0801RA 
TDD Name: Master Metals 
City: Detroit 
County: Wayne 
State: Michigan 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: EllLson 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Beebee 

Report Period: 3/1/98-3/28/98 
Approved Period of 

Performance: 6/5/97-2/28/98 
Percent TDD Technically 

Complete (Hours): 62% 
Projected Date when TDD will be 75% 

Expended (Hours): lAOC 2/25/98 
Fundinj;: CERCLA 
Activity Type: Removal Support 

I. PROGRESS MADE DURING REPORTING PERIOD 

START PM signed TDD lAOC on 2/25/98. 

II. DELIVERABLES 

Due Date 
2/28/98 
7/31/97 

10/29/97 

Date Delivered 
2/25/98 
7/25/97 
9/11/97 
10/29/97 

Deliverable 
-Letter Report 
-Site Sampling Plan 
-Plot Maps 
-Trip Report 

in . DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

A total of 2 hours ( D. Hendren) were incorrectly charged to this TDD in December; an 
adjustment has been requested and will appear in a subsequent invoice. Labor dollars 
reflect retroactive annual salary adjustment. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

None. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

0 0 0 5 ^ 



04/16/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 03/28/1998 

TDD: S05-9706-008B 

TDD Name: MASTER METALS 

Hours 

P3 

P2 

P1 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 

TOTAL TRAVEL 
Repairs & Maintenance 
Expendables 

Postage & Delivery 
Other Rental Costs 

Protective Clothing 
Communications 

TOTAL ODC 
TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Total Total Hours 
Month Hrs Month „ . ^ ^ ^ ^ ^ 

Dollars BASE FEE 
00 S16.32 Total Dollars 

Regular 
Current 

Month 

.00 

.00 

.00 

.00 

.00 

.00 

S16.32 

.00 

.00 

.00 

.00 

$.00 

O.T. 
Current 

Month 

271.00 

520.36 

$8,825.34 

.00 

.00 

.00 

.00 

.00 

.00 

Regular 
To Date 

6.75 

141.00 

101.75 

249.50 

1.75 
251.25 

$7,916.82 

87.14 

87.14 
.10 

36.79 

14.50 
103.02 

50.56 
27.61 

232.58 
319.72 

68.44 

388.16 

Budgets 

440.00 

22.000.00 

O.T. 
To 

Date 

00 

3.25 

13.25 

21.50 

.00 
21.50 

61.59% 

40.12% 

*** Confidential Business Information - Not for Release ' 

0n05^8 



i/^/^c^C^ 4̂ 7 

ECOLOGY AND ENVIRONMENT. INC. 

START TDD PROGRESS REPORT 

APRIL 1998 

TDD: S05-9706-015B 
PAN: 7N1501TP 
TDD Name: Master Metals 
City: Cleveland 
County: Cuyahoga 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Bill 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Milovich 

Report Period: 3/29/98-5/2/98 
Approved Period of 

Performance: 6/19/97-6/30/98 
Percent TDD Technically 

Complete (Hours): 48% 
Projected Date when TDD will be 75% 

Expended (Hours): 5/30/98 
Funding: CERCLA 
Activity Type: Public Participation Support 

PROGRESS MADE DURING REPORTING PERIOD 

START conducted site management activities. A total of 16 hours (M. Milovich) were 
incorrectly charged to this TDD in April; an adjustment has been requested and will 
appear in a subsequent invoice. 

DELIVERABLES 

Deliverable Due Date Date Delivered 

II. 

IH. 

IV. 

V. 

Due Date 
6/30/98 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

See above. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Will consult with CIC regarding future activities. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

a'U3G4 



05/14/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 05/02/1998 

TDD: S05-9706-015B 

TDD Name: MASTER METALS 

Regular O.T. O.T. 
Current Current Regular To 

Hours Month Month To Date Date 

P3 .00 .00 .50 .00 

PI 19.50 .00 43.00 .00 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Communications 

Repairs & Maintenance 
Expendables 

Computer Usage 
TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Total Total Hours 

Month Hrs Month BASE FEE 
Dollars 

19.50 S442 97 Total Dollars 

19.50 

.00 
19.50 

S442.70 

.09 

.13 

.22 

.22 

.05 

S.27 

43.50 

83.53 

31,120.41 

.00 

.00 

.00 

43.50 

1.00 
44.50 

51,015.52 

1.22 

.09 
16.15 

.13 

17.59 

17.59 

3.77 

$21.36 

Budgets 

90.00 

4,500.00 

.00 

.00 

.00 

48.33% 

24.90% 

• Confidential Business Information - Not for Release ' 
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05/11/1998 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 05/02/1998 

S05-9706-015B 

MASTER METALS 

HOURS 

Name 

MILOVICH. MATTHEW A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

P-Level 

P1 

P3 

SS 

TOTAL LOE 

TOTAL SS 

Reguigr 

19.50 

.00 

.00 

19.50 

.00 

Current Month 

Overtime TOTAL 

.00 

.00 

.00 

.00 

.00 

19.50 

.00 

.00 

19.50 

.00 

Reqular 

43.00 

.50 

1.00 

43.50 

1.00 

Project to Date 

Overtime 

.00 

.00 

.00 

.00 

.00 

TOTAL 

43.00 

.50 

1.00 

43.50 

1.00 

TOTAL E and E LABOR 19.50 .00 19.50 44.50 .00 44.50 

Confidential Business Information - Not for Release *** 

ono5GG 



Contract Number: 

Month Ending: 

68-W6-0011 

05/02/1998 

TDDNumber: 805-9706-01 SB 

ECOLOGY and ENVIRONIUIENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F-8 

Voucher: 31 

Date: 5/8/1998 

Site Name/Task Desc: MASTER METAL, INC. 

Public Participation Support 

Account Code: 06 Computer Usage 

00/00/0000 DEC Venturis 586/166 - 4/23/98 12:47:23 - 4/23/98 12:48:47 -

TOTAL: S05-9706-015B 

Account Code: 37 Repairs & Maintenance 

00/00/0000 XEROX COPIES 2/05-2/27/98 CHICAGO IMPREST ACCOUNT 

TOTAL: S05-9706-015B 

TOTAL FOR: S05-9706-015B 

FOR Computer Usage 

FOR Repairs & Maintenance 

13 

.13 

.09 

.09 

.22 

CD 

CD 

" * Confidential Business Information - Not for Release 



l/.a2<27/^ 

ECOLOGY AND ENVIRONiMENT, INC. 
START TDD PROGRESS REPORT 

MAY 1998 

TDD:S05-9706-015B 
PAN: 7N150ITP 
TDD Name: Master Metals 
City: Cleveland 
County: Cuyahoga 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Bill 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Milovich 

Report Period: 5/3/98-5/30/98 
Approved Period of 

Performance: 6/19/97-6/30/98 
Percent TDD Technically 

Complete (Hours): 35% 
Projected Date when TDD will be 75% 

Expended (Hours): 6/27/98 
Funding: CERCLA 
Activity Type: Public Participation Support 

PROGRESS MADE DURING REPORTING PERIOD 

START consulted with the CIC regarding future site activities and conducted site 
management activities. START phoned municipality to request assistance with compiling 
residential mailing list. A total of 4 hours (M. Milovich) were incorrectly charged to this 
TDD in April; an adjustment has been requested and will appear in a subsequent invoice. 
A total of 12 hours of past incorrect charges were credited this month. 

II. DELIVERABLES 

Deliverable Due Date 
6/30/98 

Date Delivered 

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

START will prepare the final deliverable and close the TDD. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

000453 



/ ' - ^ 

06/10/1998 

TDD 

TDD Name 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 
Month Ending: 05/30/1998 

S05-9706-015B 

MASTER METALS 

Hours 

P3 

PI 

Regular 
Current 

Month 

.00 

-12.00 

O.T. 
Current 

Month 

.00 

.00 

Regular 
To Date 

.50 

31.00 

O.T. 
To 

Date 

.00 

.00 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Communications 
Repairs & Maintenance 

Expendables 

Computer Usage 
TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

Total Total Total Hours 

Montli Hrs Month BASE FEE 
Dollars 

-12.00 $-271.46 Total Dollars 

-12.00 

.00 
-12.00 

S-272.43 

.80 

.80 

.80 

.17 

$.97 

31.50 

60.48 

S825.90 

.00 

.00 
.00 

31.50 

1.00 
32.50 

$743.09 

2.02 
.09 

16.15 
.13 

18.39 

18.39 

3.94 

$22.33 

Budgets 

90.00 

4,500.00 

.00 

.00 

.00 

35.00% 

18.35% 

' Confidential Business Information - Not for Release '* 

000454 



06/09/1998 Ecology and Environment, Inc. 

START 5 Contract :68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 05/30/1998 

TDD: S05-9706-015B 

TDD Name: MASTER METALS 

Name 

MILOVICH, MATTHEW A 

RIPP, MARY JANE 

O'CONNOR, CHRISTIJ 

P-Level 

PI 

P3 

SS 

TOTAL LOE 

TOTAL SS 

Regular 

-12.00 

.00 

.00 

-12.00 

.00 

HOURS 

Current Month 

Overti me 

.00 

.00 

.00 

.00 

.00 

TOTAL 

-12.00 

.00 

.00 

-12.00 

.00 

Reqular 

31.00 

.50 

1.00 

31.50 

1.00 

Project to Date 

Overtime 

.00 

.00 

.00 

.00 

.00 

TOTAL 
31.00 

.50 

1.00 

31.50 

1.00 

TOTAL E and E LABOR -12.00 .00 -12.00 32.50 .00 32.50 

Confidential Business Information • Not for Release 

000455 



Contract Number: 

Month Ending: 

68-W6-0011 

05/30/1998 

TDDNumber: S05-9706-015B 

ECOLOGY and ENVIRONfUIENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F -8 

Voucher: 32 

Date: 6/8/1998 

Site Name/Task Desc: MASTER METAL, INC. 
Public Participation Support 

Account Code: 07 Communications 

00/00/0000 MCI PHONE ALLOC CHICAGO 3/98 3/25/98 PHONE BILL 

TOTAL: S05-9706-015B 

TOTAL FOR: 805-9706-015B 

FORCommunications 

.80 

.80 

.80 

CD 
CD 
CD 
»;:^ 

\ 

Confidential Business Information - Not for Release 



i/33-
I3^.2Z 

ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

JUNE 1998 

TDD:S05-9706-015B 
PAN: 7N1501TP 
TDD Name: Master Metals 
City: Cleveland 
County: Cuyahoga 
State: Ohio 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Bill 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Milovich 

Report Period: 5/31/98-6/27/98 
Approved Period of 

Performance: 6/19/97-6/30/98 
Percent TDD Technically 

Complete (Hours): 42% 
Projected Date when TDD will be 75% 

Expended (Hours): I AOC 6/30/98 
Funding: CERCLA 
Activity Type: Public Panicipation Support 

PROGRESS MADE DURING REPORTING PERIOD 

START completed and submitted the final Letter Report to U.S. EPA. START PM 
signed TDD lAOC on 6/30/98. 

II. DELIVERABLES 

Deliverable Due Date Date Delivered 
-Letter Report 6/30/98 

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

None. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

000425 



07/14/199B Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 
Month Ending: 06/27/1998 

TDD: S05-9706-015B 

TDD Name: MASTER METALS 

Hours 

P3 

PI 

Regular 
Current 

Month 

.00 

6.00 

O.T. 
Current 

Month 

.00 

.00 

Regular 
To Date 

.50 

37.00 

O.T. 
To 

Date 

.00 

.00 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Communications 
Repairs & Maintenance 
Expendables 
Computer Usage 

TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

6.00 

.00 
6.00 

$136.22 

.00 

.00 

.00 

$.00 

.00 

.00 

.00 

37.50 

1.00 
38.50 

$879.31 

2.02 
.09 

16.15 
.13 

18.39 

18.39 

3.94 

$22.33 

.00 

.00 

.00 

Total 
Month Hrs 

6.00 

Total 
Month 

Dollars 
$136.22 

Total Hours 

BASE FEE 

Total Dollars 

37.50 

72.01 

$973.65 

Budgets 

90.00 

4,500.00 

41.67% 

21.64% 

' Confidential Business Information - Not for Release *** 
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07/14/1998 

TDD: 

TDD Name: 

Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 06/27/1998 

S05-9706-015B 

MASTER METALS 

Name 

MILOVICH, MATTHEW A 

RIPP, MARY JANE 

O'CONNOR, CHRISTIJ 

TOTAL E and E LABOR 

HOURS 

P-Level 

PI 

P3 

SS 

TOTAL LOE 

TOTAL SS 

Reqular 

6.00 

.00 

.00 

6.00 

.00 

Current Month 

Overtime 

.00 

.00 

.00 

.00 

.00 

TOTAL 

6.00 

.00 

.00 

6.00 

.00 

Reqular 

37.00 

.50 

1.00 

37.50 

1.00 

Project to Date 

Overtime 

.00 

.00 

.00 

.00 

.00 

TOTAL 

37.00 

50 

1.00 

37.50 

1.00 

6.00 .00 6.00 38.50 .00 38.50 

Confidential Business Information - Not for Release 

00042' 



V3^h'4^3; 
ECOLOGY AND ENVIRON.MENT. INC. 

START TDD PROGRESS REPORT 
JULY 1998 

TDD: S05-9706-0I5B 
PAN: 7NI50ITP 
TDD Name: Master Metals 
City: Cleveland 
County: Cuyahoga 
State: Ohio 
U.S. EPA Project Officer: .Nabasny 
U.S. EPA Project Manager: Bill 
Contractor: Ecology & Environment. Inc. 
Contractor Project Manager: Milovich 

Report Period: 6/28/98-7/31/98 
Approved Period of 

Performance: 6/19/97-6/30/98 
Percent TDD Technically 

Complete (Hours): 42% 
Projected Date when TDD will be 75% 

Expended (Hours): lAOC 6/30/98 
Funding: CERCLA 
Activity Type: Public Participation Support 

PROGRESS MADE DURING REPORTING PERIOD 

START completed and submitted the tlnal Letter Report to U.S. EPA. START PM 
signed TDD lAOC on 6/30/98. Xerox charges for June appear in this invoice. 

II. DELIVERABLES 

Deliverable Due Date Date Delivered 

in. 

IV. 

-Letter Report 6/30/98 6/30/98 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

None. 

COSTS INCURRED BUT NOT INVOICED/ITOMMENTS ON COST 

None. 

000565 



08/13/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 08/01/1998 

TDD: S05-9706-015B 

TDD Name: MASTER METALS 

Hours 

P3 

Regular 
Current 

Month 

.25 

O.T. 
Current 

Montti 

.00 

Regular 
To Date 

.75 

O.T. 
To 

Date 

.00 

PI .00 .00 37.00 .00 

TOTAL LOE .25 

TOTAL CLERICAL .00 
TOTAL E AND E HOURS .25 

TOTAL LABOR DOLLARS 314.35 

Communications 

Repairs & Maintenance .16 

Expendables 

Computer Usage 
TOTAL ODC .16 

TOTAL ODC Costs j s 

Indirect Costs .03 

TOTAL E and E ODC Costs s i 9 

.00 

.00 

.00 

37.75 

1.00 
38.75 

S893.66 

2.02 

.25 

16.15 

.13 

18.55 

18.55 

3.97 

$22.52 

.00 

.00 

.00 

Total 
Month Hrs 

.25 

Total 
Month 

Dollars 
S14.54 

Total Hours 

BASE FEE 

Total Dollars 

37.75 

72.49 

$988.67 

Budgets 

90.00 

4,500.00 

41.94% 

21.97% 

' Confidential Business Information - Not for Release " * 

000566 



08/12/1998 Ecology and Environment, Inc. 

START 5 Contract : 68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 08/01/1998 

TDD: S05-9706-015B 

TDD Name: MASTER METALS 

Name 

MILOVICH, MATTHEW A 

RIPP, MARY JANE 

O'CONNOR, CHRISTI J 

P-Level 

PI 

P3 

SS 

TOTAL LOE 

TOTAL SS 

Reg^ j(ar 

.00 

.25 

.00 

.25 

.00 

Current Montti 

Overt! me 

.00 

.00 

.00 

.00 

.00 

HOURS 

TOTAL 

.00 

.25 

.00 

.25 

.00 

Reaular 

37.00 

.75 

1.00 

37.75 

1.00 

Proiect to Date 

Overtime 

.00 

.00 

.00 

.00 

.00 

TOTAL 

37.00 

.75 

1.00 

37.75 

1.00 

TOTAL E and E LABOR .25 .00 .25 38.75 .00 38.75 

000567 
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Contract Number: 

Month Ending; 

68-W6-0011 

08/01/1998 

TDDNumber-. S05-9706-015B 

ECOLOGY and ENVIRONMENT, INC. 

other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

Voucher: 34 

Date: 8/13/1998 

Site Name/Task Desc; (/ASTER N/IETAL, INC. 
Public Participation Support 

Account Code: 37 Repairs & Maintenance 

00/00/0000 XEROX CORPORATION COPIES 6/2-7/2/98 CHICAGO II^PREST ACCOUNT 

TOTAL: 805-9706-015B 

TOTAL FOR: 805-9706-015B 

FOR Repairs & Maintenance 

16 

.16 

.16 

OI 

00 

*'* Confidential Business Information - Not for Release 



V. 

]/M^i:q. >7 

ECOLOGY AND ENVIRONMENT, INC. 
START TDD PROGRESS REPORT 

JULY 1998 

TDD: S05-9706-008B 
PAN: 7N080IRA 
TDD Name: Master Metals 
City: Detroit 
County: Wayne 
State: Michigan 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Ellison 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Detroit/Beebee 

Report Period: 6/28/98-7/31/98 
Approved Period of 

Performance: 6/5/97-2/28/98 
Percent TDD Technically 

Complete (Hours): 62% 
Projected Date when TDD will be 75% 

Expended (Hours): I AOC 2/25/98 
Funding: CERCLA 
Activity Type: Removal Support 

Due Date 
2/28/98 
7/31/97 

10/29/97 

Date Delivered 
2/25/98 
7/25/97 
9/11/97 
10/29/97 

I. PROGRESS MADE DURING REPORTING PERIOD 

START PM signed TDD lAOC on 2/25/98. Past charges tor field supplies (sample 
bottles and vermiculite) appear in this invoice. 

n . DELIVERABLES 

Deliverable 
-Letter Report 
-Site Sampling Plan 
-Plot Maps 
-Trip Report 

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

A total of 2 hours ( D. Hendren) were incorrectly charged to this TDD in December; an 
adjustment has been requested and will appear in a subsequent invoice. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

None. 

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

000546 



08/13/1998 Ecology and Environment, inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 08/01/1998 
TDD: S05-9706-008B 

TDD Name: MASTER METALS 

Hours 

P3 

P2 

PI 

Regular 
Current 

Month 
.00 

.00 

.00 

O.T. 
Current 

Month 
.00 

.00, 

.00 

Regular 
To Date 

6.75 

141.00 

101.75 

O.T. 
To 

Date 
.00 

8.25 

13.25 

TOTAL LOE .00 

TOTAL CLERICAL .00 
TOTAL E AND E HOURS .00 

TOTAL LABOR DOLLARS $.00 

Travel 

TOTAL TRAVEL .00 

Postage & Delivery 

Repairs & Maintenance 

Expendables 78.84 

Sample Shipment 26.00 

Other Rental Costs 

Protective Clothing 

Communications 

TOTAL ODC 104.84 

TOTAL ODC Costs 104.84 

Indirect Costs 22.43 

TOTAL E and E ODC Costs $127.27 

.00 

.00 

.00 

249.50 

1.75 
251.25 

$7,916.82 

87.14 

87.14 

14.50 

.10 
118.76 

26.00 

103.02 

50.56 

27.61 

340.55 

427.69 

91.54 

$519.23 

21.50 

.00 
21.50 

Total 
Month Hrs 

.00 

Total Total Hours 
Month Q ^ g g p g g 

Dollars 
$127.27 Total Dollars 

271.00 

520.36 

$8,956.41 

Budgets 

440.00 

22,000.00 

61.59% 

40.71% 

*** Confidential Business Information - Not for Release * " 
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Contract Number: 

Month Ending: 

68-W6-0011 

08/01/1998 

ECOLOGY and ENVIRONMENT, INC. 

Other Direct Cost Detail Report 

By TDD/PAN Number 

START Region 5 

Table F - 8 

Voucher: 34 

Date: 8/13/1998 

TDDNumber: S05-9706-008B Site Name/Task Desc: MASTER METAL, INC. 
Removal Action/Investigation/Monitoring 

Account Code: 24 Sample Shipment 

00/00/0000 BFG SUPPLY CO. BGS. VERMICULTE, 6/10 DETROIT IMPREST 

TOTAL: 

Account Code: 41 Expendables 

S05-9706-008B FOR Sample Shipment 

00/00/0000 #53888 8 OZ WM JARS (1 CS) ENVIRONMENTAL SAMPLING SUPPLY, INC ' 

00/00/0000 #53863 4 OZ WM JARS (1 CS) ENVIRONMENTAL SAMPLING SUPPLY, INC 

00/00/0000 #53863 16 OZ WM JARS (2 CS) ENVIRONMENTAL SAMPLING SUPPLY, INC 

26.00 

26.00 

14.40 

24.12 

40.32 

TOTAL: S05-9706-008B 

TOTAL FOR: S05-9706-008B 

FORExpendables 78.84 . 

104.84 

o 

00 

Confidential Business Information - Not for Release 



]fsH'^i^^ 

ECOLOGY AND ENVIRONMENT. INC. 
START TDD PROGRESS REPORT 

NOVEMBER 1998 

TDD: S05-9706-008B 
PAN: 7N0801RA 
TDD Name: Master Metals 
City: Deaoit 
County: Wayne 
State: Michigan 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Ellison 
Contractor: Ecology & Environment. Inc. 
Contractor Project Manager: Detroit/Beebee 

Report Period: 11/1/98-11/28/98 
Approved Period of 

Performance: 6/5/97-2/28/98 
Percent TDD Technically 

Complete (Hours): 61% 
Projected Date when TDD will be 75% 

Expended (Hours): lAOC 2/25/98 
Funding: CERCLA 
Activity Type: Removal Support 

PROGRESS MADE DURING REPORTING PERIOD 

START PM signed TDD lAOC on 2/25/98. A total of 2 hours ( D. Hendren) were 
incorrectly charged to this TDD in December; an adjusunent appears in this invoice. 

II. 

III. 

IV. 

DELIVERABLES 

Deliverable 
-Letter Report 
-Site Sampling Plan 
-Plot Maps 
-Trip Report 

Due Date 
2/28/98 
7/31/97 

10/29/97 

Date Delivered 
2/25/98 
7/25/97 
9/11/97 
10/29/97 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

None. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

None. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

00038! 



12'07/19P8 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Cost Detail 

Month Ending: 11/28/1998 

TDD: S05-9706-0088 

TDD Name: MASTER METALS 

Hours 

P3 

P2 

PI 

Regular 
Current 

Month 

-2.00 

.00 

.00 

O.T. 
Current 

Month 

.00 

.00 

.00 

Regular 
To Date 

4.75 

141.00 

• 101.75 

O.T. 
To 

Date 

.00 

8.25 

13.25 

TOTAL LOE 

TOTAL CLERICAL 
TOTAL E AND E HOURS 

TOTAL LABOR DOLLARS 

Travel 

TOTAL TRAVEL 
Postage & Delivery 
Repairs & Maintenance 
Expendables 
Sample Shipment 
Other Rental Costs 
Protective Clothing 
Communications 

TOTAL ODC 

TOTAL ODC Costs 

Indirect Costs 

TOTAL E and E ODC Costs 

-2.00 

.00 
-2.00 

S-91.51 

.00 

.00 

.00 

.00 

S.OO 

.00 

.00 

.00 

247.50 

1.75 
249.25 

S7,825.31 

87.14 

87.14 

14.50 
.10 

118.76 
26.00 

103.02 
50.56 
27.61 

340.55 

427.69 

91.54 

S519.23 

21.50 

.00 
21.50 

Tot. Month Tot. Month Tot 
Hrs Dollars Month Fee 

Total Hours 

-2.00 S-91.51 S-7.32 Total Dollars 

269.00 

$8,861.06 

Budgets 

440.00 

22,000.00 

61.14% 

40.28% 

' Conlidemial Business Inlormation - Not tor Release " * 
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12/04/1998 Ecology and Environment, Inc. 

START 5 Contract: 68-W6-0011 

TDD Financial Status Report - Labor Detail 

Month Ending: 11/28/1998 

TDD: S05-9706-008B 

TDD Name: MASTER METALS 

Name 

BUSBY, ERINM 

BROOKS, BRIGIDT 

HELLIE, ANNE E 

BEEBEE, MICHAELS 

DIECKHAUS, KAREN T 

BUGG, RONALD W 

ELLIOTT, CHERYL L 

DIECKHAUS, MICHAEL 

HENDREN, DAVID J 

NORDINE, JOHN A 

ZWILLING, PATRICK M 

RIPP, MARY JANE 

GARLEJ, SHIRLEY J 

O'CONNOR, CHRISTI J 

TOTAL E 

P-Level 

PI 

PI 

PI 

PI 

P2 

P2 

P2 

P2 

P3 

P3 

P3 

P3 

SS 

SS 

TOTAL LOE 

TOTAL SS 

: and E LABOR 

Regular 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

-2.00 

.00 

.00 

.00 

.00 

.00 

-2.00 

.00 

-2.00 

HOURS 

Current Month 

Overtime TOTAL 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

-2.00 

.00 

.00 

.00 

.00 

.00 

-2.00 

.00 

Project to Date 

Reaular Overtime 

5.75 

51.75 

25.25 

19.00 

117.00 

11.50 

1.75 

10.75 

2.75 

.50 

1.25 

.25 

.50 

1.25 

247.50 

1.75 

.00 

13.25 

.00 

.00 

8.25 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

21.50 

.00 

TOTAL 

5.75 

65.00 

25.25 

19.00 

125.25 

11.50 

1.75 

10.75 

2.75 

.50 

1.25 

.25 

.50 

1.25 

269.00 

1.75 

.00 -2.00 249.25 21.50 270.75 

000384 
*** Confidential Business Information - Not for Release *" 


